
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION V

EPA Region 5 Records Ctr.

DATE 07/16/92
284696

FROM Thomas Basso, OSC, Region V, Chicago, IL

TO: D. Dietrich - Attn: T. Johnson, U.S. EPA, Wash., D.C,
R. Bowden, Chief, Emergency Response Branch 5HS
T. Geischecker, Chief, Response Section 3, 5HS
M. O'Mara, Acting Chief, Emergency Support Division
P. Shutte, Off. Pub. Aff., SPA
C. Kawakami, ORC, U.S. EPA, Region V
U.S.. Coast Guard, District 2
U.S. Fish and Wildlife Service, Illinois
Bob Wengrow, IEPA, Rockford, IL

SUBJECT: Park Plating site, Loves Park, Winnebago County, IL
D.O. No.: 7460-05-234, Site ID No.: PX
Latitude: 42° 18' 38" Longitude: 89° 2' 53"
POLREP: POLREP 2
TIME PERIOD: 06/23/92 to 07/02/92
Response Authority: CERCLA
NPL Status: Non-NPL

SITUATION:
U.S. EPA's EERB initiated a removal action at the Park
Plating site, a former electroplating facility, on
6/22/92. Work began on 6/23/92. Weather conditions for
the first week ranged from cool and rainy on 6/22/92 to
sunny and warm (75 to 85°F) the rest of the week. On the
second week (6/29 to 7/2) weather was sunny and warm
(upper 80s)

ACTIONS
TAKEN:

1) Staged and sampled over 200 drums and containers
which contained corrosive, caustic, cyanide bearing,
and heavy metal materials.

2) 30 drums were overpacked with 85 gallon steel
overpacks.

3) TAT completed hazcatting and compatability testing of
each collected sample.

4) Pumped 1000 gallons of standing liquid from sumps and
loading dock area into poly tank.

5) Sealed six existing sumps with concrete.
6) Rockford Water Reclamation District inspected and

plugged the sewer line on the upstream side.
7) Completed decon of excess debris remaining from

previous clean-up activity.
8) Filled one 30 yard and two 20 yard roll-offs with



sanitary debris and shipped to the Malard Ridge
Landfill, a Waste Management affliate.

9) Secured the site and demobed ERGS crew and equipment
on 7/01/92.

10) TAT completed compositing samples and demobed from
site on 7/02/92.

FUTURE
ACTIONS:

COSTS:

1) Arrange for disposal of waste streams
2) Conduct soil sampling at perimeter of site
3) Mobe to site in August to continue removal activity,

TAT
ERCS
TOTAL

Costs
13,604.18
58,394.63
71,998.81

Ceiling
16,000.00
75,000.00
91,000.00

Amt. Remaining
2,395.82
16,605.37
19,001.19


